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UNITED STATES MARINE CORPS MCAS EL TORO
HEADQUARTERS MARINE CORPS AIR STATION EL TORO SSIC #5090.3
PO BOX 95001
SANTA ANA CA 92709-5001 IN REPLY REFERTO:
Cert. No. P115386418
6284
1AU
8 Mar 99

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

California Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Attn: Mr. John Scandura

Chief Office of Military Facilities

Southern California Operations

5796 Corporate Avenue

Cypress, CA 90630

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Mr. Scandura:

This letter is to request changes to the MCAS EI Togo Federal Facility Agreement
(FFA) Appendix A Schedule for primary documents. Operable Unit (OU) —2B (Sites 2
and 17) requires a revised milestone deliverable date for the draft final Record of
Decision (ROD). OU-3 (Sites 8, 11, and 12) requires a revised submittal date for the
draft ROD. Sites 7 and 14, also part of OU-3, require a revised submittal date for the
draft remedial investigation (RI) report.

This letter is also to formally agree with the U.S. Environmental Protection Agency
(EPA) and Cal-EPA requests that the OU-2C (Sites 3 and 5) draft ROD to be submitted
on March 15, 1999 rather than May 4, 1999 as requested in our letter to you of
November 30, 1998. Enclosure (1) presents our FFA schedule with the revised primary
milestones incorporated. We understand that these proposed new submittal dates are
acceptable per our March 4, 1999 BRAC Cleanup Team (BCT) conference call
discussions. This extension request is made pursuant to Section 9.2 (g) of the FFA.

Operable Unit (OU) —2B (Sites 2 and 17)

Comments on the draft ROD from regulatory agencies were significant (monitored
natural attenuation at Site 2) and the request for additional institutional control (IC)
language that is above and beyond that in RODs recently developed or approved by
the U.S. EPA in the state of California. Additional time is required for us to respond to
and incorporate the requested additional IC details and coordinate our efforts with the
U.S. Fish and Wildlife Service (USFWS), the federal agency that will be receiving these
sites as part of a federal-to-federal property transfer. We request a seven-week
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extension to the draft final ROD submittal. No other OU-2B submittals are impacted by
this request. The proposed new date would change from April 8, 1999, to May 27,
1999.

QU-3 (Sites 8, 11, and 12)

Both the U.S. EPA and Cal-EPA provided new comments on the draft final proposed
plan for Sites 8, 11, and 12 that was submitted on February 4, 1999. Since the
document is to be revised due to the new input, the start of the 30-day public comment
period must be postponed. If the current April 7, 1999, FFA submittal date for the draft
ROD is not also pushed back, the draft ROD submittal would come before or during the
rescheduled public comment period. In order to the release the draft ROD after public
comment, we request a two-month extension to the draft ROD submittal. No other Site
8, 11, and 12 submittals are impacted by this request. The proposed new date would
change from April 7, 1999, to June 7, 1999.

QU-3 (Sites 7 and 14)

Over the past several months we have been developing the planning documents for
the final remedial investigation efforts for sites 7 and 14, as well as for additional field
work at site 16. Our FFA submittal schedule for the draft RI report was based on an
accelerated schedule of production and reviews since our documentation would follow
closely with the previously accepted planning documents used for the other QU-3 sites.
Our current progress has not allowed us to meet the FFA schedule previously
established. Our efforts in updating the risk requirements, statistical sampling analysis
approach, shortened FFA review periods, and the revising of the Quality Assurance
Program Plan (QAPP) have all contributed to extensions in our initial estimates. Also,
much of our management resources have been required on the landfill and
groundwater, which we all understand to be priority issues at MCA El Toro. We
request a nineteen-week extension to the draft Rl submittal. No future Site 7 and 14
submittals are impacted by this request. The proposed new date would change from
March 17, 1999, to July 29, 1999.

These new revised dates are reasonable given the complexity and high resource requirement
associated with the MCAS El Toro Installation Restoration Program.
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Please call me at (949) 726-3470 if you have any questions or need additional

information.

Sincerely,

78

OSEPH JOYCE
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, US EPA
Patricia Hannon, Santa Ana RWQCB
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APPENDIX A
MCAS El Toro Schedule -
, Current New Change in
Operable Unit (OU)-1: Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase IT Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change
Draft Interim Action Feasibility Study 150ct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-Draft Proposed Plan 24 Nov 98 No Change
Draft Final Proposed Plan 1 Apr 99 No Change
Draft Interim Record of Decision 2 Sep 99 No Change
QU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo 7 May 93 No Change
Draft Phase I Work Plan 20 Mar 95 No Change
- Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record of Decision 24 Sep97 - No Change
Draft Remedial Design/Remedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change
Draft Construction Quality Assurance Plan 11 Aug 98 No Change
Draft Construction Quality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
Draft Project Closeout Report 22 Apr 02 No Change
-2A: Site 24 (Groundwater
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 Dec 97 No Change
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
Draft Final Proposed Plan 1 Apr 99 No Change
Draft Interim Record of Decision 2 Sep 99 No Change
OU-2B: Sites 2 & 17
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 No Change
Draft Final Record of Decision 8 Apr 99 27 May 99 +7 weeks

Page 1 of 2 Encl. (1)
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APPENDIX A
MCAS El Toro Schedule
Current New Change in
QU-2C: Sites3 & S Completion Dates = Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
Draft Final Remedial Investigation 8 Oct 96 No Change
Draft Feasibility Study 8 Oct 96 No Change
Draft Final Feasibility Study 13 Feb 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 ' No Change
Draft Record of Decision 4 Nov 98 15 Mar 99 (+3 month
concurrence)
OU-3: Sites 4, 6. 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A. Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change
OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
Draft Feasibility Study (FS) 10 Jul 97 v No Change
Draft Final Feasibility Study 13 Jan 98 No Change
*Agency Approval of Draft Final 22 Jun 98 No Change
Draft Proposed Plan 28 Jul 98 No Change
Draft Final Proposed Plan 4 Feb 99 17 Mar 99 (new comments)
Draft Record of Decision 7 Apr 99 7 Jun 99 +2 months
OU-3: Sites 7, 14, & 16
Draft Remedial Investigation (sites 7 & 14 only) 17 Mar 99 29 Jul 99 +19 weeks
Draft Feasibility Study 19 Oct 99 No Change
Draft Proposed Plan 24 May 00 No Change
Draft Record of Decision 29 Dec 00 No Change
OU-3; Site 1
Draft Remedial Investigation 4 Jan 00 No Change
Draft Feasibility Study 11 Sep 00 No Change
Draft Proposed Plan 18 Apr 01 No Change
Draft Record of Decision 14 Dec 01 No Change

This schedule reflects current/proposed FFA milestones that are subject to change.
* Not an enforceable FFA deliverable,

fn: c:/aa/ffa/date993 A.doc
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